COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2018

ESTI MATE SUMVARY 06: 43: 13
CONTI D: C20705 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 20705- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TIVE ALLOW 90 WORK DAYS
US 160 SH 84 TO TREASURE FALLS PERCENT TINE:  44.44 ORI G TI ME ALLON 90 WORK DAYS
PRQJECT NO. NHPP1602- 153
US 160 SH 84 TO TREASURE FALLS
NAME OF ROAD:
PRQJECT COUNTI ES: ARCHULETA M NERAL
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 04/30/2018
P.O. BOX 566 DATE LET 02/ 15/ 2018 DATE WORK BEGAN 04/ 30/ 2018
DATE AWARDED 03/30/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/05/2018 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 04/ 30/ 2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 7,740, 858.49 PARTI Cl PATI NG $ 1,110, 221.28 $ 631, 158. 93
AWARD PRQIECT AMT: $ 7,463,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 14. 34% TOTAL EARNI NGS 1,110, 221. 28 631, 158. 93
FUNDS AVAI LABLE: $ 6,630,637.21 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,110, 221. 28 631, 158. 93
TOTAL CLAI M5 $ 0.00 RETAI NAGE -25,581. 64 -15,072. 27
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 084, 639. 64 616, 086. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 084, 639. 64 616, 086. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 616, 086. 66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20705-BI D ESTI MATE RUN 07/ 12/ 2018
PRQJECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 1. 000 27,000. 00
27,000. 00000 1. 000 27, 000. 00
0010 202-00090 Renoval of Delineator 350. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0.00
0015 202-00240 Renoval of Asphalt Mat (Pl aning) 18, 250. 000 0. 000
Sy 0. 000 0. 00
3. 00000 0. 000 0. 00
0020 202-00821 Renoval of Sign Panel 24.000 2.000
EACH 0. 000 0. 00
40. 00000 2.000 80. 00
0025 202-01130 Renoval of Guardrail Type 3 2, 380. 000 605. 000
LF 1, 775. 000 5,325.00
3. 00000 2, 380. 000 7,140.00
0030 202-01135 Renoval of Guardrail Thrie Beam 86. 000 86. 000
LF 0. 000 0. 00
5. 00000 86. 000 430. 00
0035 202-01300 Renoval of End Anchorage 20. 000 2.000
EACH 18. 000 7,200. 00
400. 00000 20. 000 8, 000. 00
0040 203-01140 Rol I'i ng 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0045 203-01500 Bl ading 70. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0050 203-01510 Backhoe 70. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0055 203-01550  Dozing 50. 000 0. 000
HOUR 0. 000 0. 00

150. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20705-BI D ESTI MATE RUNO7/12/2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0060 203-01582  Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 203-01594 Conbi nati on Loader 90. 000 1.000
HOUR 0. 000 0. 00
120. 00000 1.000 120. 00
0070 203-01597 Pot hol i ng 25. 000 12. 000
HOUR 0. 000 0. 00
240. 00000 12. 000 2,880.00
0075 203-02330 Laborer 90. 000 12. 000
HOUR 3. 000 180. 00
60. 00000 15. 000 900. 00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0090 208-00207 Erosi on Control Managenent 50. 000 8. 000
DAY 9. 000 2,520.00
280. 00000 17. 000 4,760. 00
0095 210-00011 Reset Mail box Structure (Type 1) 13. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0100 210-00810 Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0105 304-09014  Aggregate Base Course (Special) 5, 032. 000 0. 000
TON 0. 000 0. 00
16. 00000 0. 000 0. 00
0110 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 1, 016. 000 0. 000
TON 0. 000 0. 00

102. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20705-BI D ESTI MATE RUNO7/12/2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0115 403-34731 Hot M x Asphalt (G ading SX) (75) (PG 58-34) 29, 865. 000 0. 000
TON 0. 000 0. 00
89. 00000 0. 000 0. 00
0120 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 22, 500. 000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0.00
0125 411-10255 Emul sified Asphalt (Sl ow Setting) 36, 502. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0130 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 2,475. 000 100. 000
LF 2,375.000 54, 625. 00
23.00000 2,475. 000 56, 925. 00
0135 606- 00601 Guardrail Type 6 (6-3 Post Spacing) (31" MGS) 0. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0140 606-02005 End Anchorage (Flared) (31" MGSS) 0. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0. 00
0145 612-00001 Del i neator (Type I) 170. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0150 612-00002 Del i neator (Type I1) 4.000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0.00
0155 612-00003 Del i neator (Type II1) 4. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0160 612-00031 Delineator (Type |I) (Extra Height) 145. 000 0. 000
EACH 0. 000 0. 00
47.00000 0. 000 0. 00
0165 612-00032 Del i neator (Type Il) (Extra Height) 4.000 0. 000
EACH 0. 000 0. 00

48. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20705-BI D ESTI MATE RUNO7/12/2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0170 612-00033 Delineator (Type I11) (Extra Height) 22.000 0. 000
EACH 0. 000 0. 00
51. 00000 0. 000 0. 00
0175 614-00011 Sign Panel (Cass I) 32. 250 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0.00
0180 614-00012 Sign Panel (Cass I1) 254. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0185 614-01512 Steel Sign Support (2-1nch Round) (Post) 12. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0190 614-01522 Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0195 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 36. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0.00
0200 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0205 625-00000 Construction Surveying 1. 000 0. 400
LS 0. 200 4, 000. 00
20, 000. 00000 0. 600 12, 000. 00
0210 626- 00000 Mobi |'i zati on 1.000 0. 250
LS 0. 250 128, 750. 00
515, 000. 00000 0. 500 257, 500. 00
0215 626-01103 Public Information Services (Tier I11) 1. 000 0. 200
LS 0. 200 1, 560. 00
7,800. 00000 0. 400 3,120.00
0220 627-00013 Pavenment Marking Paint (H gh Build) 1, 500. 000 0. 000
GAL 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20705-BI D ESTI MATE RUNO7/12/2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0225 627-00013 Paverment Marking Paint (H gh Build) (TEMPORARY) 2, 500. 000 35. 000
GAL 0. 000 0.00
36. 00000 35. 000 1, 260. 00
0230 627-30405 Pref orned Ther nopl astic Pavenent Narking (Word- Synbol) 145. 000 0. 000
(1 NLAI D)
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0235 630- 00000 Fl aggi ng 6, 400. 000 441. 000
HOUR 263. 000 5,523. 00
21. 00000 704. 000 14, 784. 00
0240 630- 00007 Traffic Control Inspection 70. 000 10. 000
DAY 21.000 2,940. 00
140. 00000 31. 000 4, 340. 00
0245 630-00012 Traffic Control Managenent 110. 000 17. 000
DAY 14.000 10, 220. 00
730. 00000 31. 000 22,630. 00
0250 630-80341 Construction Traffic Sign (Panel Size A) 28. 000 6. 000
EACH 1. 000 12. 00
12. 00000 7.000 84. 00
0255 630-80342  Construction Traffic Sign (Panel Size B) 106. 000 27.000
EACH 2.000 34.00
17. 00000 29. 000 493. 00
0260 630-80343 Construction Traffic Sign (Panel Size Q) 16. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00
0265 630-80355 Portabl e Message Sign Panel 3. 000 1.500
EACH 0. 000 0. 00
5, 000. 00000 1.500 7,500. 00
0270 630-80360 Drum Channel i zi ng Devi ce 115. 000 46. 000
EACH 0. 000 0. 00
11. 00000 46. 000 506. 00
0275 630-80363  Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 5. 000
EACH 0. 000 0. 00

40. 00000 5. 000 200. 00



CONTI D:

ROADWAY MM 144.29 to MM 158. 56

CAT NO0200

0280 630-80370

0285 630-80380

0290 630-80511

0295 630-85010

0300 700-70010

0305 700-70011

0310 700-70012

0315 700-70016

0320 700-70018

0325 700-70019

0330 700-70023

C20705

20705-BID
NHPP1602- 153

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

Traffic Cone

Mobi | e Pavenent Marking Zone

I npact Attenuator (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Asphal t Pavenent Incentive

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
350. 000
LF
60. 00000
505. 000
EACH
1. 00000
1. 000
LS
3, 000. 00000
2.000
EACH
7, 000. 00000
21, 140. 000
FA
1. 00000
0. 000
FA
1. 00000
55, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
80, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
3, 200. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

175. 000
0. 000
175. 000

27.000
0. 000
27.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
136. 090
136. 090

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 7

ESTI MATE RUNO07/ 12/ 2018

136.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

06:43:13

AMOUNT

10, 500.

27.

7, 000.

136.

00

00

.00

00

.00

.00

.00

09

.00

.00

.00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20705-BI D ESTI MATE RUNO7/12/2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY MM 144.29 to MM 158. 56

0335 700-70380 F/ A Erosion Control 6, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $ 6, 347,840.25$ 250,025.09% 450, 315. 09
CAT NO0201 ROADWAY MM 151.40 TO MM 151. 46

0340 202-00240 Renoval of Asphalt Mat (Pl aning) 1, 209. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0345 403-34721 Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 197. 000 0. 000
TON 0. 000 0. 00
102. 00000 0. 000 0. 00
0350 420-00510 Geotextile (Crack Reduction) (H gh Density) 2, 418. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
CAT 0201 CURRENT AMT $ 47,901.00 $ 0.00% 0. 00

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157. 47

0355 202-00010 Renoval of Tree 2.000 0. 000
EACH 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
0360 202-00710 Renoval of Power Pole 5. 000 5. 000
EACH 0. 000 0. 00
700. 00000 5. 000 3, 500. 00
0365 202-00750 Renoval of Luminaire 6. 000 6. 000
EACH 0. 000 0. 00
100. 00000 6. 000 600. 00
0370 202- 05030 Sawi ng Asphalt Material (10 Inch) 504. 000 0. 000
LF 504. 000 2,520. 00
5. 00000 504. 000 2,520. 00
0375 203-00010 Uncl assified Excavation (Conplete In Place) 387. 000 0. 000
cY 387. 000 11, 997. 00
31. 00000 387. 000 11, 997. 00
0380 208- 00002 Erosi on Log Type 1 (12 Inch) 350. 000 232.000
LF 0. 000 0. 00

5. 00000 232.000 1, 160. 00



CONTI D

CAT NO0202

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

208- 00045

212- 00006

212-00032

213- 00003

213- 00061

216- 00201

304- 02000

304- 06000

304- 09014

403-34721

403- 34731

C20705

NHPP1602- 153

20705-BID

| TEM
DESCRI PTI ON

CHAI'N STATION MM 157.22 TO W 157. 47

Concr et e Washout

Structure

Seedi ng (Native)

Soi |

Condi ti oni ng

Mil chi ng (Weed Free)

Ml ch Tackifier

Soi |
d ass

Ret enti on Bl anket (Straw Coconut) (Bi odegradable

Aggr egat e Base

Course (O ass 2)

Aggregat e Base

Course (Cl ass 6)

Aggr egat e Base

Cour se (Special)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Hot M x Asphalt (Grading SX) (75) (PG 58-34)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
900. 00000
0. 200
ACRE
1, 300. 00000
0. 200
ACRE
4, 000. 00000
0. 200
ACRE
1, 200. 00000
20. 000
LB
4. 00000
200. 000
sy
4. 00000
250. 190
TON
23. 00000
259. 160
TON
32. 00000
73.000
TON
16. 00000
129. 000
TON
102. 00000
18. 000
TON

89. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
. 190
. 190

0. 000
. 160
. 160

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUNO07/ 12/ 2018

5,754

8,293

.00

.00

.00

.00

.00

.00

37

.00

.00

.00

06:43:13

AMOUNT

900

5,754

8,293

00

.00

.00

.00

.00

.00

37

12

.00

.00

.00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20705-BI D ESTI MATE RUNO7/12/2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157. 47

0440 403-36721 Hot M x Asphalt (G ading ST)(75) (PG 58-28) 32.000 0. 000
TON 0. 000 0. 00
86. 00000 0. 000 0. 00
0445 411-10255 Enulsified Asphalt (Sl ow Setting) 32.000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0.00
0450 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0455 613-01200 2 Inch Electrical Conduit (Plastic) 1, 075. 000 1, 075. 000
LF 0. 000 0. 00
11. 00000 1, 075. 000 11, 825. 00
0460 613-07060  Pull Box (18"x30"x18") Deep 10. 000 10. 000
EACH 0. 000 0. 00
1, 200. 00000 10. 000 12, 000. 00
0465 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
9, 000. 00000 0. 000 0. 00
0470 613-13010  Luni naire(LED) (5000 Lunens) 18. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0475 613-30352 Li ght Standard Al umi num (35 Foot) (2-Arm 9. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0480 613-40012 Li ght Standard Foundation Speci al 9. 000 9. 000
EACH 0. 000 0. 00
3, 000. 00000 9. 000 27, 000. 00
0485 627-00013 Paverment Marking Paint (H gh Build) 43. 000 0. 000
GAL 0. 000 0. 00
36. 00000 0. 000 0. 00
0490 627-00013 Pavenment Marking Paint (H gh Build) (TEMPORARY) 20. 000 0. 000
GAL 0. 000 0. 00

36. 00000 0. 000 0. 00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20705-BI D ESTI MATE RUNO7/12/2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 CHAIN STATION MM 157.22 TO MM 157. 47

0495 627-30405  Preformed Thernopl astic Pavenment Marking (Wrd- Synbol) 255. 000 0. 000
(I NLAI D)
SF 0. 000 0. 00
17. 00000 0. 000 0. 00

CAT 0202 CURRENT AMI $  209,098.49$ 28,564.49% 85, 549. 49
CAT NO0203 ROADWAY MM 157.75 TO 157. 88

0500 202-00010 Renoval of Tree 3.000 3. 000
EACH 0. 000 0. 00
2, 300. 00000 3. 000 6, 900. 00
0505 202- 00027 Renoval of Riprap 5. 000 0. 000
Sy 0. 000 0. 00
100. 00000 0. 000 0. 00
0510 202-00033 Renoval of Pipe 1. 000 0. 000
EACH 1. 000 7,000. 00
7,000. 00000 1. 000 7,000. 00
0515 202-00220 Renoval of Asphalt Mat 1, 306. 000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
0520 206- 00000 Structure Excavation 2,379. 000 0. 000
cY 693. 000 32,571. 00
47.00000 693. 000 32,571. 00
0525 208-00002 Erosion Log Type 1 (12 Inch) 540. 000 400. 000
LF 140. 000 700. 00
5. 00000 540. 000 2,700.00
0530 208-00020 Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0535 208- 00035 Aggr egat e Bag 500. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0540 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00

900. 00000 0. 000 0.00



CONTI D: C20705 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20705-BI D ESTI MATE RUNO7/12/2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 ROADWAY MM 157.75 TO 157. 88

0545 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 2.000 2,000. 00
1, 000. 00000 2.000 2, 000. 00
0550 212-00006 Seedi ng (Native) 1.800 0. 000
ACRE 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0555 212-00032 Soi | Condi tioning 1. 800 0. 000
ACRE 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0560 213-00003 Mil chi ng (Weed Free) 1. 400 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0565 213-00061 Mul ch Tacki fier 140. 000 0. 000
LB 0. 000 0.00
4.00000 0. 000 0. 00
0570 216-00201  Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 250. 000 0. 000
Cl ass
SY 0. 000 0. 00
4.00000 0. 000 0. 00
0575 304-06000  Aggregate Base Course (Cl ass 6) 1, 759. 000 0. 000
TON 0. 000 0. 00
32. 00000 0. 000 0. 00
0580 403-34721 Hot M x Asphalt (Grading SX) (75) (PG 58-28) 453. 000 0. 000
TON 0. 000 0. 00
102. 00000 0. 000 0. 00
0585 411-10255 Emul sified Asphalt (Sl ow Setting) 65. 000 0. 000
GAL 0. 000 0.00
3. 00000 0. 000 0. 00
0590 420-00000 Ceonenbr ane ( GEOSYNTHETI C LI NER) 1, 000. 000 0. 000
SY 0. 000 0. 00
55. 00000 0. 000 0. 00
0595 420-00520  Geogrid Pavenent Rei nforcenent 3,917. 000 0. 000
SY 0. 000 0. 00

9. 00000 0. 000 0. 00
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PCN: 20705-BI D ESTI MATE RUNO7/12/2018
PRQIECT: NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 ROADWAY MM 157.75 TO 157. 88

0600 504-04430 Reinforced Concrete Facing 3, 776. 000 0. 000
SF 1, 920. 000 72, 960. 00
38. 00000 1, 920. 000 72, 960. 00
0605 506- 00030 G outed Riprap 38. 000 0. 000
cY 0. 000 0. 00
260. 00000 0. 000 0.00
0610 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 174. 000 0. 000
LF 88. 000 41, 360. 00
470. 00000 88. 000 41, 360. 00
0615 603-05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 4, 800. 00
2,400. 00000 2.000 4,800. 00
0620 604- 00505 Inlet Type D (5 Foot) 2.000 0. 000
EACH 0. 000 0.00
7, 000. 00000 0. 000 0. 00
0625 606-00301 Guardrail Type 3 (6-3 Post Spacing) (31" MGS) 0. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0630 606-02003 End Anchorage (Nonflared) (31" M3S) 20. 000 2.000
EACH 18. 000 73, 800. 00
4,100. 00000 20. 000 82, 000. 00
0635 607-11525 Fence (Plastic) 130. 000 0. 000
LF 0. 000 0. 00
4.00000 0. 000 0.00
0640 618-08900  Gound Anchor 4, 795. 000 0. 000
LF 2,433. 000 102, 186. 00
42.00000 2,433. 000 102, 186. 00
0645 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0. 00

CAT 0203 CURRENT AMT $ 887,891.00 % 337,377.00% 354, 477.00
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ESTI MATE RUNO07/12/ 2018

CAT NO0300

0650

0655

0660

202- 00425

606- 01370

606- 11010

CAT NO0301

0665

0670

0675

0680

0685

0690

0695

202- 00246

202- 00425

208- 00035

420- 00510

515- 00120

606- 01370

606-11010

O 09-S MM 153. 94

Renoval

of Bridge Railing

Transition Type 3G

Bridge Rail Type 10R

O 09-C WM 151. 63

Renoval of Asphalt Mat (Planing) (Special)

Renoval

of Bridge Railing

Aggr egat e Bag

Geotextile (Crack Reduction) (H gh Density)

Wat er proofi ng (Menbrane)

Transition Type 3G

Bridge Rail Type 10R

ESTI MATE NG 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
476. 000 476. 000
LF 0. 000 0. 00
15. 00000 476. 000 7, 140. 00
4. 000 4.000
EACH 0. 000 0. 00
2, 500. 00000 4.000 10, 000. 00
476. 000 476. 000
LF 0. 000 0. 00
140. 00000 476. 000 66, 640. 00
CAT 0300  CURRENT AMI $  83,780.00$ 0.00% 83, 780.00
151. 000 0. 000
sy 0. 000 0. 00
40. 00000 0. 000 0. 00
91. 000 91. 000
LF 0. 000 0. 00
15. 00000 91. 000 1, 365. 00
40. 000 30. 000
LF 0. 000 0. 00
5. 00000 30. 000 150. 00
134. 000 0. 000
sy 0. 000 0. 00
10. 00000 0. 000 0. 00
156. 000 0. 000
sy 0. 000 0. 00
31. 00000 0. 000 0. 00
4.000 0. 000
EACH 4.000 10, 000. 00
2, 500. 00000 4. 000 10, 000. 00
91. 000 91. 000
LF 0. 000 0. 00
140. 00000 91. 000 12, 740. 00
CAT0301 CURRENT AMI $  36,521.00$  10,000.00$% 24, 255.00
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PCN: 20705- BI D ESTI MATE RUNO07/12/ 2018
PRQIECT NHPP1602- 153 ESTI MATE NO 0002 06: 43: 13
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0302 O 09-U MM 149. 09
0700 202-00425 Renoval of Bridge Railing 446. 000 446. 000
LF 0. 000 0. 00
15. 00000 446. 000 6, 690. 00
0705 202- 04050 Cl ean Expansion Joint 92. 000 92. 000
LF 0. 000 0. 00
10. 00000 92. 000 920. 00
0710 208-00023 Erosi on Log (Type 3)(12 Inch) 100. 000 100. 000
LF 0. 000 0. 00
12. 00000 100. 000 1, 200. 00
0715 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0720 518-01060 Bridge Expansion Device (d and) (0-4 Inches) 92. 000 92. 000
LF 0. 000 0. 00
45. 00000 92. 000 4, 140. 00
0725 601-06165 Concrete (Patching)(Fast Curing) 12. 300 12. 300
CF 0. 000 0. 00
400. 00000 12. 300 4,920.00
0730 606-01370 Transition Type 3G 4.000 4.000
EACH 0. 000 0. 00
2,500. 00000 4. 000 10, 000. 00
0735 606-11015 Bridge Rail Type 10R (Speci al) 448. 000 447. 000
LF 1. 000 165. 00
165. 00000 448. 000 73, 920. 00
CAT 0302 CURRENT AMT $ 102, 690. 00 $ 165.00 $ 101, 790. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0740 620- 00002 Field Office (Cass 2) 1. 000 0. 200
EACH 0. 200 3,827.35
19, 136. 75000 0. 400 7,654.70
0745 620-00020 Sanitary Facility 1. 000 0. 200
EACH 0. 200 1, 200. 00
6, 000. 00000 0. 400 2,400. 00
CAT 0400 CURRENT AMT $ 25,136.75 % 5,027.35% 10, 054. 70

PROQIECT TOTAL

CURRENT AMI $ 7,740, 858.49$

631,158.93$ 1, 110, 221. 28



